

PROJECT DESIGN PHASE

Data Model & CRM Structure

The supplied project plan identifies data modeling as a core activity: designing business objects, fields, relationships and tabs before the later configuration, automation and analytics work.

1. Data Model

Objects	Customer, Employer and Enterprise objects.
Fields	Customer and order fields to capture sales and billing details accurately.
Relationships	Object relationships are part of the planned data model.
Tabs	Separate tabs for each object for easier CRM navigation.

2. Data Modeling Backlog Items

USN	Design-related user story	Sprint	Points	Priority
USN-2	Create Customer, Employer and Enterprise objects for systematic business data management.	1	3	High
USN-3	Create separate tabs for each object for easier CRM navigation.	2	3	High
USN-5	Create customer and order fields to capture sales and billing details accurately.	2	5	Medium
USN-6	Customize page layouts for different record types and relevant data-entry needs.	2	5	High
USN-7	Create separate Retail and Enterprise record types for business categories.	2	5	Medium

Design focus: data consistency is supported by planning fields, relationships, picklists and validation rules before automation.

PROJECT DESIGN PHASE

Configuration & User-Focused Design

The project plan defines configuration activities that shape how users navigate and enter data in the Salesforce CRM environment.

3. Configuration Elements

Design element	Specified project content
Lightning App	Create a dedicated Lightning App so CRM operations are accessible from one place.
Page layouts	Customize page layouts for different record types and relevant data-entry needs.
Record types	Create separate Retail and Enterprise record types for business categories.
Picklists	Picklists are included in the configuration and data-consistency planning.
Validation rules	Validate customer details and order inputs to prevent incorrect data entries.
Tabs	Create separate tabs for each object for easier CRM navigation.

4. Configuration-Related Backlog


USN	Task	Sprint	Points	Priority
USN-3	Create separate tabs for each object for easier CRM navigation.	2	3	High
USN-4	Create a dedicated Lightning App so CRM operations are accessible from one place.	2	3	High
USN-6	Customize page layouts for different record types and relevant data-entry needs.	2	5	High
USN-7	Create separate Retail and Enterprise record types for business categories.	2	5	Medium
USN-8	Validate customer details and order inputs to prevent incorrect data entries.	3	3	High

PROJECT DESIGN PHASE

Design Flow & Implementation Alignment

The planned design moves from data structure through navigation and configuration toward data quality, automation and analytics.

5. Project Design Flow



6. Design-to-Delivery Alignment

Design focus	Planned implementation	Related outcome
Development setup	Salesforce Developer environment and project workspace.	Configured project foundation
Data model	Customer, Employer and Enterprise objects, fields, relationships and tabs.	Structured business data
Configuration	Page layouts, record types, picklists and validation rules.	Consistent CRM setup
Automation	Email templates, flows and automated billing/notification processes.	Reduced routine manual effort
Analytics	Reports and dashboards for sales, customer and enterprise monitoring.	Business-performance visibility
Review	Test each increment, review progress, resolve issues and track completion.	Continuous quality control

PROJECT DESIGN PHASE

Sprint Lifecycle & Design Deliverables

The project follows an Agile-based development approach with defined milestones and sprints. The design is connected to testing, review and incremental delivery.

7. Sprint Lifecycle

PLAN	Select stories & estimate effort
BUILD	Configure & develop
TEST	Validate behaviour & data
REVIEW	Review progress & issues
RELEASE	Deliver completed increment

8. Design Deliverables

01	Salesforce development environment
02	Customer, Employer and Enterprise data model
03	Custom tabs, Lightning App, fields and relationships
04	Page layouts, record types and global picklists
05	Validation rules, email templates and automated flows
06	Reports and dashboards for CRM analysis

9. Planning & Design Connection

The project plan establishes a path from setup and data modeling to automation, reporting and dashboard delivery. Story points provide a relative measure of work rather than a direct time estimate. As sprints progress, completed story points can be used to observe team velocity and improve future planning.

The supplied plan also states that sprint reviews and testing are used to identify and resolve issues early, supporting continuous review throughout development.

Source basis: Skill Wallet • Salesforce CRM • Project Planning Phase, supplied project document.