

PROJECT DOCUMENTATION

Salesforce CRM Application | Planning, backlog, sprint tracking & deliverables

01 | DOCUMENTATION OVERVIEW

The planning phase converts CRM requirements into an organized development roadmap. It establishes what needs to be built, who owns each user story, how much effort is expected, and when each increment is scheduled.

Planning Areas

AREA	PLANNED ACTIVITY
Development Setup	Create the Salesforce Developer environment and prepare the project workspace.
Data Modeling	Design Customer, Employer and Enterprise objects, fields, relationships and tabs.
Configuration	Configure page layouts, record types, picklists and validation rules.
Automation	Develop email templates, flows and automated billing/notification processes.
Analytics	Build reports and dashboards for sales, customer and enterprise monitoring.
Sprint Review	Test each increment, review progress, resolve issues and track completion.

02 | PRODUCT BACKLOG

The backlog translates the project requirements into user stories. Story points indicate relative effort, while priority identifies the order in which work should be addressed.

SPRINT	EPIC	USN	USER STORY / TASK	PTS	PRIORITY	OWNER
Sprint-1	Developer Setup	USN-1	Create a Salesforce developer account to configure and deploy the CRM application.	1	High	Member 1
Sprint-1	Data Modeling	USN-2	Create Customer, Employer and Enterprise objects for systematic business data management.	3	High	Member 2
Sprint-2	Data Modeling	USN-3	Create separate tabs for each object for easier CRM navigation.	3	High	Member 3
Sprint-2	Data Modeling	USN-4	Create a dedicated Lightning App so CRM operations are accessible from one place.	3	High	Member 4
Sprint-2	Data Modeling	USN-5	Create customer and order fields to capture sales and billing details accurately.	5	Medium	Member 1
Sprint-2	Data Modeling	USN-6	Customize page layouts for different record types and relevant data-entry needs.	5	High	Member 2
Sprint-2	Data Modeling	USN-7	Create separate Retail and Enterprise record types for business categories.	5	Medium	Member 3
Sprint-3	Automation	USN-8	Validate customer details and order inputs to prevent incorrect data entries.	3	High	Member 4
Sprint-3	Automation	USN-9	Create automated flows for email notifications, updates and offers.	5	High	Member 1
Sprint-4	Automation	USN-10	Automatically calculate billing amounts so invoices require less manual effort.	5	High	Member 2
Sprint-5	Reports	USN-11	Create sales and customer reports for business-performance monitoring.	4	High	Member 3
Sprint-6	Dashboards	USN-12	Create visual dashboards to analyze sales, customers and enterprise performance.	4	Medium	Member 4

Backlog Structure

The backlog moves from environment setup and data modeling toward automation and analytics. This sequence reduces dependency issues because reporting and dashboards are built after the underlying CRM data and processes are established.

03 | PROJECT TRACKER

Sprint effort, timing and completion records

The sprint tracker provides a compact view of planned effort, timing and completion. The original schedule defines six sprints in the backlog, while the tracker records the first four sprint windows supplied in the project plan.

SPRINT	STORY POINTS	DURATION	START DATE	PLANNED END	COMPLETED	ACTUAL RELEASE
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	—	—
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	—	—
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	—	—

Sprint Lifecycle

PLAN	BUILD	TEST	REVIEW	RELEASE
Select stories & estimate effort	Configure & develop	Validate behaviour & data	Review progress & issues	Deliver completed increment

Estimation & Velocity

Story points provide a relative measure of work rather than a direct time estimate. As sprints progress, completed story points can be used to observe team velocity and improve future planning.

Burndown Tracking

A burndown chart can plot remaining story points against the sprint timeline. A downward trend toward zero indicates progress toward the planned sprint scope.

04 | DOCUMENTED DELIVERABLES

Planning phase output

The planning material identifies the following key deliverables:

- Salesforce development environment
- Customer, Employer and Enterprise data model
- Custom tabs, Lightning App, fields and relationships
- Page layouts, record types and global picklists
- Validation rules, email templates and automated flows
- Reports and dashboards for CRM analysis

Planning Principles

- Incremental delivery: functionality was organized into manageable sprints.
- Data consistency: fields, relationships, picklists and validation rules were planned before automation.
- User-focused design: layouts, record types and navigation were aligned with different CRM users.
- Continuous review: sprint reviews and testing were used to identify and resolve issues early.

Planned Outcome

A scalable Salesforce CRM environment capable of managing customer, employer and enterprise information while supporting orders, billing, automated communication, reporting and dashboard-based analysis.

Planning Phase Complete

The project plan establishes a clear path from setup and data modeling to automation, reporting and dashboard delivery.

End of Project Documentation