

PROJECT TESTING

Salesforce CRM Application | Testing, sprint review & quality

01 | TESTING APPROACH

The CRM project followed an Agile-based development approach with defined milestones and sprints. Testing was included as part of sprint review and continuous review throughout development.

TEST EACH INCREMENT	REVIEW PROGRESS	RESOLVE ISSUES
Test each increment as part of sprint review.	Review progress and track completion.	Use testing and reviews to identify and resolve issues early.

Testing in the Sprint Lifecycle

The project tracker defines the sprint lifecycle as PLAN → BUILD → TEST → REVIEW → RELEASE.

PLAN	BUILD	TEST	REVIEW	RELEASE
Select stories & estimate effort	Configure & develop	Validate behaviour & data	Review progress & issues	Deliver completed increment

Testing & Quality Statements

- Continuous review: sprint reviews and testing were used to identify and resolve issues early.
- Quality: testing and sprint reviews are included throughout development.
- Sprint review: test each increment, review progress, resolve issues and track completion.

02 | TESTING ACTIVITIES

Testing-related activities explicitly documented in the project plan

AREA	DOCUMENTED ACTIVITY
Sprint Review	Test each increment, review progress, resolve issues and track completion.
Continuous Review	Sprint reviews and testing were used to identify and resolve issues early.
Sprint Lifecycle	TEST — Validate behaviour & data.
Quality	Testing and sprint reviews are included throughout development.

Sprint Control & Completion

The sprint tracker provides a compact view of planned effort, timing and completion. The original schedule defines six sprints in the backlog, while the tracker records the first four sprint windows supplied in the project plan.

SPRINT	POINTS	DURATION	START	PLANNED END	COMPLETED	RELEASE
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	—	—
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	—	—
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	—	—

Estimation & Burndown Tracking

Story points provide a relative measure of work rather than a direct time estimate. As sprints progress, completed story points can be used to observe team velocity and improve future planning.

A burndown chart can plot remaining story points against the sprint timeline. A downward trend toward zero indicates progress toward the planned sprint scope.

03 | TESTING SUMMARY

Testing within the project delivery process

The source material places testing inside the sprint lifecycle and connects it with review, issue resolution and quality.

Documented Quality Focus

- Testing is part of sprint review.
- Testing is used together with reviews to identify and resolve issues early.
- Testing validates behaviour and data.
- Testing and sprint reviews continue throughout development.

End of Project Testing Document